CWO-10

M PA Enhancements
Chad Nikoletich

ID |WBS |Task Name Start Finish Responsible | Oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Junlg\giul | Aug | Sep | Oct

1 CWO Start 12/12/94 12/12/94 A 100%

2 CWO End 9/17/95 9/17/95 A 100%

3 3.9.1 MPA OP-D Coding 11/21/94 7/26/95 Dains/Mak ‘iiiiiiiiiiiiiiiiiiiiiiiiiiii % g

4 NDIU 11/21/94 4/28/95 Dains ‘iiiiiiiiiiiiiiiiiiiiiiiﬁgy

5 Simpact Driver Modification 11/21/94 12/5/94 SN 100%

6 Control from SCN Table & OD 12/6/94 4/28/95 iiiiiiiiiiiiiiiiiiiiﬁ 90%

7 Ant Performance Analysis Tools 11/21/94 6/1/95 Mak ‘iiiiiiiiiiiiiiiiii v

10 Automate Ant Phasing w/LMP 6/2/95 6/30/95 Dains SN 100%

11 Predict Group Files 6/2/95 6/19/95 Mak SN 100%

12 Sidelobe Correction 6/20/95 7/5/95 Mak g

13 Oscillation Detect & Correct 6/8/95 7/5/95 Mak -__50”0/33

14 Replace TTY 5/11/95 5/11/95 Dains A 100% %

15 Automate Star Track 5/1/95 6/30/95 Dains

16 Install GPIB Card 5/1/95 5/15/95 @ 100%

17 Star Track Task 6/4/95 6/30/95 Iﬂy‘.’

18 MFR Control 6/30/95 6/30/95 Dains W\ 0%

19 Demo NDIU 7/26/95 7/26/95 Dains Q A 100%

20 Demo Ant Perf Analy 4/19/95 5/19/95 Mak SN 100%

21 Demo Predict & Sidelobe 5/31/95 7/5/95 Mak %%
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22 Demo Ant Phasing & MFR Citrl 7/5/95 7/5/95 Dains A 0%

23 MPA Delta E Review 6/2/95 6/2/95 Dains/Mak QA 100%

24 3.9.2 MPA Test 1/17/95 9/14/95 Dains/Mak W v

25 Engineering Build for NDIU 1/17/95 1/17/95 Q 100%

26 Integration Tests 3/17/95 7125/95 % |

27 STP-1/2 for TPR 9/1/95 9/1/95 " 100%

28 PRE-AT Build (SPMC) 7/26/95 7/26/95 N /\ 100%

29 Pre-AT 7/26/95 8/8/95 E5 g 100%

30 Ready for TTR 8/11/95 8/11/95 ﬁl 100%

31 AT Build (SPMC) 8/11/95 8/11/95 Y\ 100%

32 AT 8/16/95 9/5/95 S oy 100%

33 STP-3 9/14/95 9/14/95 " 100%

34 |3.8.3 Final MPA Docs 7/10/95 9/14/95  Dains/Mak SNNNNNNNNNN

35 STP-1/2 7/10/95 7/31/95 e 100%

36 RDD Updates 8/4/95 8/11/95 Sl 100%

37 RDD 8/11/95 8/11/95 Qﬁ 100%

38 SOM Updates 7/18/95 9/14/95 e aaamm 100%

39 SOM 9/14/95 9/14/95 " 100%

40 SSD-1/2 Updates 8/21/95 9/11/95 s 100%

Critical Task [ | Summary P @ Critical Summary [ |
CWO-10.MPP NonCritical Task I 1 Rolled Up Milestone <> NonCiritical Summary | ]
4/28/97 Progress e SUMMary Progress  masssssssssmm ~ Baseline Milestone ()
Milestone /\ Baseline S I Slack
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41 SSD-1/2 9/11/95 9/11/95 Q 100%
42 Dependencies 1/17/95 8/1/95 ‘iiiiiiiiiiiiiiiiiiiiiiiiiiiiiii’
43 Goldstone Test Time (4hrs/wk) 1/17/95 8/1/95 Eiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii 100%
44 LMP Ready for Ant Phasing 6/8/95 6/8/95 Q 100%
45 Duplicate Second Anomaly 5/11/95 6/8/95 Mak — 100%
46 MPA Bootable tape (w/ GPIB) 6/29/95 717195 - 100%
47 MTA Bootable tape 6/29/95 717195 - 100%
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